

**PUNJAB STATE ELECTRICITY REGULATORY COMMISSION  
SCO NO. 220-221, SECTOR 34-A, CHANDIGARH**

**Petition No. 19 of 2018  
Date of Hearing: 06.06.2018  
Date of Order: 11.06.2018**

In the matter of :      Petition under Regulation 6.3.2 of the Supply Code 2014 by Punjab State Power Corporation Limited for seeking approval of the Commission for extension in time period for Feasibility Clearance for release of EHT connection.

In the matter of:      New Connection of Load 200 MW and CD 200 MVA in respect of HPCL – Mittal Energy Limited Village Phullokari Under DS Sub Division PSPCL Raman (Distt. Bathinda).

AND

In the matter of:      Punjab State Power Corporation Limited, The Mall, Patiala.

...Petitioner

Present:                Ms. Kusumjit Sidhu, Chairperson  
                              Sh. S.S. Sarna, Member  
                              Ms. Anjali Chandra, Member

For PSPCL :            Sh. Luder Kumar Bansal, A.S.E, DS/Div./Maur  
                              Sh. Iqbal Singh, CE/ARR&TR  
                              Sh. V.P.S. Kailay, ASE/TR-5

**ORDER**

Vide order dated 25.05.2018, PSPCL was directed to submit the latest status of feasibility clearance to the applicant alongwith CEA instruction / guidelines pertaining to prior approval of the standing committee for according feasibility clearance by PSPCL before the next date of hearing. However, the same has not been submitted by PSPCL. PSPCL / PSTCL shall submit the requisite information / data by 04.07.2018.

During the hearing, PSPCL submitted in writing that HPCL - Mittal Energy Ltd. has asked for 200 MW / 200 MVA load specifically at 400 KV supply voltage which is under the jurisdiction of PSTCL. Considering the above aspect PSTCL and HPCL - Mittal Energy Ltd. are impleaded as

respondents in the petition. PSPCL shall file the amended memo of parties and notice be issued to both the respondents.

PSPCL's representative stated that it will take six more months to complete the work / release the EHT connection whereas the prayer in the petition is to extend the time period for feasibility clearance for releasing the EHT connection to HPCL- Mittal Energy Ltd. upto 31.05.2018. The said date has already passed. Therefore, PSPCL shall amend the prayer in the petition by 04.07.2018 indicating a realistic estimation of the expected date of completion of the work. The amended petition be sent to both the respondents (through email and hard copy) for reply by 18.07.2018.

The petition shall be taken up for hearing on 01.08.2018 at 11.00 A.M.

-Sd/-

**(Anjuli Chandra)**  
**Member**

-Sd/-

**(S.S. Sarna)**  
**Member**

-Sd/-

**(Kusumjit Sidhu)**  
**Chairperson**

Chandigarh  
Dated: 11.06.2018