

**PUNJAB STATE ELECTRICITY REGULATORY COMMISSION  
SCO NO. 220-221, SECTOR 34-A, CHANDIGARH**

**Petition No. 20 of 2016 &  
I.A. No.13 of 2016  
Date of hearing: 24.01.2017**

Present: Shri D.S. Bains, Chairman  
Shri S.S. Sarna, Member

In the matter of: Petition under Section 86(1)(f) of the Electricity Act, 2003 read with Rule 10, 69, 71 and 73 of the PSERC (Conduct of Business) Regulations, 2005 and Clause 85 of CERC (Terms and Conditions for Tariff determination from Renewable Energy Sources) Regulations, 2012 (adopted by the Commission vide its Order dated 19.07.2012 in Suo-motu Petition No. 35 of 2012) read with Article 19.1.0 of the Power Purchase Agreement dated 31.03.2015, Article 10 of the Implementation Agreement dated 24.03.2015 and Section 94 of the Electricity Act, 2003, for seeking Project Specific extension of period of commissioning of the project upto 30.04.2016 with applicable tariff of Rs.7.45/ per kWh.

AND

In the matter of: PL Sunshine Limited New Delhi  
.....Petitioner

Versus

1. Punjab State Power Corporation Limited (PSPCL)
2. Punjab Energy Development Agency (PEDA)

.....Respondents

For petitioner: Shri Amit Gupta, Head-Legal  
Tajinder Joshi , Advocate

For PSPCL: Shri Sandeep Singh Josan, Adv.  
Shri Maninder Singh Sr.Xen/IPC  
Shri Ashok Kumar Goyal, Addl.SE/TR-5

For PEDA: Shri Adhitya Grover , Advocate  
Shri R.K. Gupta, Sr. Manager  
Shri Lovkesh Khanna, PA, PEDA

**ORDER**

The matter came up for arguments. The Ld. Counsel for all the parties advanced their arguments at length.

During the hearing the Ld. Counsel appearing on behalf of the petitioner has supplied a copy each of the Judgments passed by the Hon'ble APTEL in appeal no.100 of 2013 and appeal no. 98 of 2014 and the Order by Utrakhnad Electricity Regulatory Commission in the matter of UREDA Versus UPCL & Ors.. Both the aforementioned judgments are taken on record.

The Commission noted that the following documents/details are required to be filed by the petitioner.

- a) Purchase Orders for Solar PV Modules and Structures for the 16MW capacity Commissioned on 28.02.2016 and the balance 4Mw commissioned on 24.03.2016.
- b) Cost of laying the 66 kV line on single circuit towers from the petitioner's Plant upto PSPCL Substation including stringing of the conductor.
- c) Cost of stringing / fixing the conductors / material on the 66 kV double circuit towers from the Petitioner's Plant upto PSPCL Sub Station.
- d) Loan agreement and the date on which the Petitioner approached the financial institution for execution of the same.

PSPCL shall also submit the information as mentioned at Sr. no. (b) & (c) above.

PEDA is directed to intimate the date on which the cheque dated 17.03.2016 of Rs.48.00 lac handed over by the petitioner was deposited in the bank and the date on which the amount was credited in the account of PEDA.

The aforesaid information / documents shall be submitted by the concerned parties within one week of the issue of this Order.

All the parties have been heard. After the receipt of the requisite documents, the final Order shall be pronounced in the present petition.

Sd/-  
**(S.S. Sarna)**  
**Member**

Sd/-  
**(D.S.Bains)**  
**Chairman**

**Chandigarh**  
**Dated: 27.01.2017**