

PUNJAB STATE ELECTRICITY REGULATORY COMMISSION
SITE NO. 3, BLOCK B, SECTOR 18-A MADHYA MARG, CHANDIGARH

Petition No. 05 of 2022
Date of Hearing: 28.04.2023
Date of Order: **07.05.2023**

Petition under Section 86(1) (f) of the Electricity Act, 2003 read with Rule 10, 69, 71 and 73 of the PSERC (Conduct of Business) Regulations, 2005 read with Section 94 of the Electricity Act, 2003, for seeking setting aside/quashing of the order / letter dated 12.05.2021 issued by the respondent No. 1 / Punjab State Power Corporation Ltd. vide which the Power Purchase Agreement (PPA) dated 17.05.2019 executed between PSPCL and the petitioner for purchase of power from 1.5 MW biogas based Power project of the petitioner has been wrongly and illegally terminated.

With further prayer of Project specific extension of period of commissioning of the petitioner Company's biogas based 1.5 MW Power project upto 12.02.2024, as the delay in commissioning is occurring due to the reasons which were beyond the control of the petitioner, force majeure events and faults of the respondent No. 1/ PSPCL.

In the matter of: M/s SAB Industries Limited
.....Petitioner
Versus
Punjab State Power Corporation Ltd. (PSPCL) and Ors.
...Respondents

Commission: Sh. Viswajeet Khanna, Chairperson
Sh. Paramjeet Singh, Member

Petitioner: Sh. Tajinder Joshi, Advocate

PSPCL: Ms. Suparna Srivastava, Advocate
Sh. Ajay Bansal, Dy.CE
Sh. Baljinder Pal Singh, AE/TR-5

PEDA: Sh. Aditya Grover, Advocate

ORDER

Vide Order dated 19.01.2023 PEDA was directed to file status report on the application received from the petitioner for extension of time for Commissioning the project. The petition was taken up for hearing. The Ld. Counsel for petitioner submitted that instead of filing the status report

of his application for extension in IA, PEDDA has issued a default notice for delay in the implementation of the project. PEDDA has not filed the status report as directed vide Order dated 17.11.2022. PEDDA shall file the status report within two weeks with a copy to the petitioner (through hard copy soft copy).

The petition shall be taken up for hearing on 21.06.2023 at 11.30 AM.

Sd/-

(Paramjeet Singh)
Member

Sd/-

(Viswajeet Khanna)
Chairperson

Chandigarh

Dated: **07.05.2023**