Petition No. 11 of 2024

## PUNJAB STATE ELECTRICITY REGULATORY COMMISSION SITE NO. 3, BLOCK B, SECTOR 18-A MADHYA MARG, CHANDIGARH

Petition No. 11 of 2024 Date of Hearing: 10.07.2024 Date of Order: 11.07.2024

Petition under regulation 8.1 (b) of the Supply Code 2014 by Punjab State Power Corporation Limited for seeking approval of Hon'ble Commission for extension in time period of release of EHT Connection.

In the Case of new connection of 4500KW load/ 5000 kVA Contract Demand applied by Divisional Railway Manager (Elect./TRD), Ambala Cantt. through Sr. Divisional Electrical Engineer TRD/NR/UMB under the category Railway Traction in Sub Division Suburban Gidderbaha under DS Division Gidderbaha (RID No. 5903).

And

In the matter of:

Punjab State Power Corporation Limited

.....Petitioner

Versus

Northern Railways, Divisional Railway Manager (Electrical/TRD), DRM office Ambala Cantt.

...Respondent

Commission:

Sh. Viswajeet Khanna, Chairperson

Sh. Paramjeet Singh, Member

PSPCL:

Ms. Harmohan Kaur, CE/ARR&TR

Sh. Harjeet Singh, ASE/TR-2 Sh. Kamaljit Singh Maan, ASE

Northern

Railways: None

## **ORDER**

The petition was taken up for hearing. The Northern Railway has filed its reply to the petition and PSPCL has filed its rejoinder thereto. PSPCL had requested for extension of time for releasing connection upto 31.07.2024 however, PSPCL has now further requested for extension of time from 31.07.2024 to 31.01.2025. PSPCL is directed to file its reply to explain the repeated extensions in the timeline for releasing the connection which could not be foreseen at the time of filing the petition, within two weeks, with a copy to the Northern Railway (through hard & soft copy). The Northern

1.0- 2

Petition No. 11 of 2024

Railways may file its sur-rejoinder to the rejoinder filed by PSPCL within three weeks thereafter.

The Petition shall be taken up for hearing on 21.08.2024

at 11.30 AM.

Sd/-

Sd/-

(Paramjeet Singh)
Member

(Viswajeet Khanna) Chairperson

Chandigarh

Dated: **11.07.2024** 

1.0-2